Quarterly Progress Report

Project Title: Identification of Factors and Mitigation Technologies in Truck Accidents in
New Jersey
RFP Number: N/A NJDOT Research Project Manager:
Ed Kondrath
Task Order Number/Study Number: Pincipal Investigator:
TO-30 Daniel, Janice R.
Period Starting: 1/1/2001 - 10/30/2002 Period Ending: 09/06/2002
(Start-End Date of Study)

% of Total % of Task |% of Task % of Total

Task this quarter | to date Complete
Task 1. Review and analysis of statistical crash data 40% 12.5% 100% 40%
Task 2. Identify statistically significant factors in 40% 12.5% 100% 40%
truck crashes
Task 3. Prepare case study 10% 0% 100% 10%
Task 4. Review existing technologies and strategies 10% 0% 100% 10%
Final Report
TOTAL 100 % | 10 %

1.Progress this quarter by task:
During the past quarter the research team is has worked on completing the Final
Report for this project. Early in the quarter the research team met with NJDOT
personnel to discuss possible errors with the data. The conclusion was that
there are missing accident reports from 1998 that will be put in a separate
database for inclusion in the final analysis of truck accidents in the State.
The research team has not received further information about the missing
reports and has continued the completion of the final report with the original
data provided.

2. Proposed activities for next quarter by task:
During the next quarter the research team anticipates responding to comments on
the Draft Final Report and completing the Final Report for the project.

3. List of deliverables provided in this quarter by task (product date):
None

4. Progress on implementation and training activities:
None

5. Problems/proposed solutions:
None

6. Budget summary:
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Quarterly Progress Report

Total Project Budget (# Years) 2 Year $99,523.00
Total Project Expenditure to date $99,523.00
% of Total Project Budget Expended 100.00%
Task Order Number/ Study Number 2 Year TO-30
Current Task Order Budget (# of Years) $0.00
Actual Expenditure to Date Against Current Task Order $99,523.00
% of Current Task Order Budget Expended 0.00%
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